Print Date: 12/13/2016
JJ07919

STATE OF TENNESSEE
DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Contract: CNP256

Contractor: Brown Builders, Inc.
Contractor's 2807 Clinard Dr
Address: Springfield, TN 37172

Estimate Number: 0012 Estimate Type: Progress

Contract Location: Construction on Greenlea Boulevard from S.R. 386 to S.R. 174

Counties: SUMNER

Project(s): 83017-3248-04, 83950-3561-04

Total Earnings:

Stockpiled Materials:

Amount Due:

Test Report Payment Adjustments:
Material Discrepancy Adjustments:
Payment Due:

RR004

Total to Date
$4,306,722.85

$39,060.00

$4,345,782.85

$-6,223.00
$0.00

$4,339,559.85

Previous to Date
$4,140,301.38

$39,060.00

$4,179,361.38

$-35,180.87
$0.00

$4,144,180.51

Estimate Approved:No

Allowed:
Charged:

Elapsed Calendar Days:

Percent Time:
Percent Complete($):
Percent Behind:

Let:

Awarded:

Contract Executed:

Date Notice to Proceed:
Work Began:

To Be Completed:
Substantial Work Complete:
Accepted:

This Estimate
$166,421.47
$0.00
$166,421.47
$28,957.87
$0.00
195,379.34

Pay Period: 11/1/2016

Current Contract:
Original Contract:

to 11/30/2016

Time
717.0 Days
352.0 Days
352.0 Days

49.09 9%
69.01 %
- %
Dates
10/16/2015
10/27/2015
11/24/2015
12/15/2015
12/16/2015
11/30/2017

Amounts

$6,185,403.15
$6,184,878.15
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Print Date: 12/13/2016

JJ07919

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Project Number | Bid % [Federal Project Number | Project Current Amount |Project Description |
83017-3248-04 891 N/A 22,299.91 LIC Greenlea Blvd. Ext.: From SR 386 (Vietnam Blvd.) to SR 1
83950-3561-04 91.09 N/A 173,079.43 The grading, drainage, construction of a concrete |I-beam bri
Line Primary/
Project Number| Cat# |Item #| Item Code | Units |Supplemental Description Total Item Quantity Total Amount
83017-3248-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $6,400.00
AND GRADES This Est: 0.100 This Est: $640.00
Total: 0.800 Total: $5,120.00
83950-3561-04 0100 0010 105-01 LS CONSTRUCTION STAKES, LINES Bid: 1.000 Unit Price: $25,600.00
AND GRADES This Est: 0.100 This Est: $2,560.00
Total: 0.800 Total: $20,480.00
83017-3248-04 0100 9045 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9046 108-07 DAY LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 9043 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9044 108-08.04 HOUR LIQUIDATED DAMAGES Bid: 0.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83017-3248-04 0100 9034 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9034 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -65.060 Adj This Est -65.06
Adj Total: -685.800 Adj Total: -685.80
83950-3561-04 0100 9035 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100 9035 ADJUSTMENT Fuel Adjustment (FUE2) Adj This Est -666.290 Adj This Est -666.29
Adj Total: -13,820.710 Adj Total: -13,820.71
83950-3561-04 0500 9036 109-01.01 DOLL PAY ADJUSTMENT FOR FUEL Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 9037 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9038 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 9039 109-01.02 DOLL PAYMENT ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
BITUMINOUS MATERIAL. This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83017-3248-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $46,460.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $46,460.00
83950-3561-04 0100 0020 201-01 LS CLEARING AND GRUBBING Bid: 1.000 Unit Price: $185,840.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $185,840.00
83950-3561-04 0100 0030  202-02.01 L.F. REMOVAL OF PIPE (SIZE ,STA.)/ Bid: 40.000 Unit Price: $17.70
(30" ,STA. 133+90) This Est: 0.000 This Est: $0.00
Total: 40.000 Total: $708.00
83950-3561-04 0100 0040  202-04.01 LS REMOVAL OF STRUCTURES Bid: 1.000 Unit Price: $2,500.00
(DESCRIPTION, STA.)/(9' X 6.2' This Est: 0.000 This Est: $0.00
CONCRETE BOX, STA. 127+00) Total: 1.000 Total: $2,500.00
83950-3561-04 0100 0050  202-13.01 LS WELL ABANDONMENT (DESCR)/  Bid: 1.000 Unit Price: $2,900.00
(STA. 142+57) This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,900.00
83017-3248-04 0100 0030 203-01 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 893.000 Unit Price: $12.75
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 833.890 Total: $10,632.10
83950-3561-04 0100 0060  203-01  C.Y. ROAD & DRAINAGE EXCAVATION Bid: 8,471.000 Unit Price: $12.75
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 8,943.950 Total: $114,035.36

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83017-3248-04 0100 9009 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $19.13
(ADDITIONAL MATERIAL ) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9023 203-01.03 C.Y. ROAD & DRAINAGE EXCAVATION Bid: 0.000 Unit Price: $19.13
(ADDITIONAL MATERIAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0070 203-02.01 TON BORROW EXCAVATION (GRADEL Bid: 18,697.000 Unit Price: $18.25
SOLID ROCK) This Est: 0.000 This Est: $0.00
Total: 9,548.430 Total: $174,258.85
83017-3248-04 0100 0040 203-03 C.Y. BORROW EXCAVATION Bid: 1,316.000 Unit Price: $8.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 1,502.610 Total: $12,020.88
83950-3561-04 0100 0080 203-03 C.Y. BORROW EXCAVATION Bid: 89,784.000 Unit Price: $8.00
(UNCLASSIFIED) This Est: 0.000 This Est: $0.00
Total: 58,760.980 Total: $470,087.84
83017-3248-04 0100 9010 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $19.13
This Est: 0.000 This Est: $0.00
Total: 582.040 Total: $11,131.52
83950-3561-04 0100 9024 203-05 C.Y. UNDERCUTTING Bid: 0.000 Unit Price: $19.13
This Est: 0.000 This Est: $0.00
Total: 3,802.060 Total: $72,714.40

RR004
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83950-3561-04 0500 1240 204-02.01 C.Y. DRY EXCAVATION (BRIDGES) Bid: 479.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 281.290 Total: $2,812.90
83950-3561-04 0500 9028 204-02.02 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $15.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 9029 204-02.03 C.Y. EXTRA DEPTH DRY EXCAVATION Bid: 0.000 Unit Price: $18.00
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 1250 204-03.01 C.Y. WET EXCAVATION (BRIDGES)/ Bid: 242.000 Unit Price: $18.00
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 78.940 Total: $1,420.92
83950-3561-04 0500 9030  204-03.02 C.Y. EXTRA DEPTHWET EXCAVATIOM ~ Bid: 0.000 Unit Price: $27.00
(a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 9031 204-03.03 C.Y. EXTRA DEPTH WET EXCAVATIOMN Bid: 0.000 Unit Price: $32.40
(b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 1260 204-04.01 C.Y. ROCK EXCAVATION (BRIDGES) Bid: 102.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 16.190 Total: $809.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83950-3561-04 0500 9026 204-04.02 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $75.00
EXCAVATION (a) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 9027 204-04.03 C.Y. EXTRA DEPTH ROCK Bid: 0.000 Unit Price: $90.00
EXCAVATION (b) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 1270 204-05 L.F. ROCKDRILLING (BRIDGES) Bid: 72.000 Unit Price: $12.00
This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $864.00
83950-3561-04 0500 1280 204-10.01 LS FOUNDATION PREPARATION(PR Bid: 1.000 Unit Price: $3,100.00
NO. .STA  )/(PIERNO.1- This Est: 0.000 This Est: $0.00
STA. 134+87.75) Total: 1.000 Total: $3,100.00
83950-3561-04 0500 1290 204-10.02 LS FOUNDATION PREPARATION(PR  Bid: 1.000 Unit Price: $1,500.00
NO. ,STA )/(PIER NO. 2 - This Est: 0.000 This Est: $0.00
STA. 135+67.75) Total: 1.000 Total: $1,500.00
83950-3561-04 0100 0090 209-02.03 L.F. 8"TEMPORARY SLOPE DRAIN Bid: 90.000 Unit Price: $7.10
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0100 209-02.04 L.F. 10" TEMPORARY SLOPE DRAIN Bid: 40.000 Unit Price: $8.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83950-3561-04 0100 0110 209-02.05 L.F. 12" TEMPORARY SLOPE DRAIN Bid: 130.000 Unit Price: $9.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0120 209-02.06 L.F. 15" TEMPORARY SLOPE DRAIN Bid: 80.000 Unit Price: $13.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0130 209-02.07 L.F. 18" TEMPORARY SLOPE DRAIN Bid: 60.000 Unit Price: $14.55
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0050 209-05 C.Y. SEDIMENT REMOVAL Bid: 2.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0140 209-05 C.Y. SEDIMENT REMOVAL Bid: 8.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0150 209-08.02 L.F. TEMPORARY SILT FENCE (WITH  Bid: 2,500.000 Unit Price: $3.85
BACKING) This Est: 0.000 This Est: $0.00
Total: 3,999.000 Total: $15,396.15

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83017-3248-04 0100 0060 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 1,800.000 Unit Price: $1.35
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 1,800.000 Total: $2,430.00
83950-3561-04 0100 0160 209-08.03 L.F. TEMPORARY SILT FENCE Bid: 5,300.000 Unit Price: $1.35
(WITHOUT BACKING) This Est: 0.000 This Est: $0.00
Total: 4,405.000 Total: $5,946.75
83950-3561-04 0100 0170 209-08.05 EACH ENHANCED SILT FENCE CHECK Bid: 4.000 Unit Price: $355.00
(V-DITCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0070 209-08.07 EACH ROCK CHECK DAM PER Bid: 4.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $510.00
83950-3561-04 0100 0180 209-08.07 EACH ROCK CHECK DAM PER Bid: 8.000 Unit Price: $255.00
This Est: 0.000 This Est: $0.00
Total: 7.000 Total: $1,785.00
83950-3561-04 0100 0190 209-08.08 EACH ENHANCED ROCK CHECK DAM Bid: 4.000 Unit Price: $355.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0200 209-09.01 BAG SANDBAGS Bid: 3,200.000 Unit Price: $3.50
This Est: 0.000 This Est: $0.00
Total: 669.000 Total: $2,341.50

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83950-3561-04 0100 0210 209-09.03 EACH SEDIMENT FILTER BAG (15' X 15')  Bid: 2.000 Unit Price: $315.00
This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,260.00
83950-3561-04 0100 0220 209-10.01 C.Y. TEMPORARY DEWATERING Bid: 60.000 Unit Price: $30.00
STRUCTURE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0230 209-20.03 S.Y. POLYETHYLENE SHEETING (6 Bid: 110.000 Unit Price: $3.00
MIL. MINIMUM) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0080 209-40.46 EACH CATCH BASIN FILTER Bid: 3.000 Unit Price: $405.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $1,620.00
0100 0080 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -1.000 Adj Total: -405.00
83950-3561-04 0100 0240 209-40.46 EACH CATCH BASIN FILTER Bid: 26.000 Unit Price: $405.00
ASSEMBLY(TYPE 6) This Est: 0.000 This Est: $0.00
Total: 30.000 Total: $12,150.00
83950-3561-04 0100 0250 209-65.04 L.F. TEMPORARY IN STREAM Bid: 355.000 Unit Price: $15.00
DIVERSION This Est: 0.000 This Est: $0.00
Total: 210.000 Total: $3,150.00

RR004
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Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83017-3248-04 0100 0090 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 1,930.000 Unit Price: $20.50
BASE, GRADING D This Est: 405.730 This Est: $8,317.47
Total: 1,414.550 Total: $28,998.28
83950-3561-04 0100 0260 303-01 TON MINERAL AGGREGATE, TYPE A Bid: 13,167.000 Unit Price: $20.50
BASE, GRADING D This Est: 2,928.240 This Est: $60,028.92
Total: 12,950.280 Total: $265,480.74
83950-3561-04 0500 1300 303-01.02 TON GRANULAR BACKFILL (BRIDGES) Bid: 56.000 Unit Price: $40.00
This Est: 0.000 This Est: $0.00
Total: 2,533.550 Total: $101,342.00
83950-3561-04 0100 0270 303-10.01  TON MINERAL AGGREGATE (SIZE 57) Bid: 50.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 34.390 Total: $1,203.65
83950-3561-04 0100 0280 307-01.01 TON ASPHALT CONCRETE MIX Bid: 4,588.000 Unit Price: $59.60
(PG64-22) (BPMB-HM) GRADING #  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0290 307-01.02 TON ASPHALT CEMENT (PG64-22) Bid: 110.000 Unit Price: $606.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0300 307-01.03 TON AGGREGATE (BPMB-HM) Bid: 3,271.000 Unit Price: $46.50
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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83950-3561-04 0100 0310  307-01.08 TON ASPHALT CONCRETE MIX Bid: 3,004.000 Unit Price: $68.70
(PG64-22) (BPMB-HM) GRADING This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
83017-3248-04 0100 0100  307-02.01 TON ASPHALT CONCRETE MIX Bid: 617.000 Unit Price: $66.70
(PG70-22) (BPMB-HM) GRADING # This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0110  307-02.02 TON ASPHALT CEMENT (PG70-22) Bid: 16.000 Unit Price: $707.00
(BPMB-HM) GRADING A-S This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0120 307-02.03 TON AGGREGATE (BPMB-HM) Bid: 467.000 Unit Price: $54.55
GRADING A-S MIX This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0130  307-02.08 TON ASPHALT CONCRETE MIX Bid: 404.000 Unit Price: $78.80
(PG70-22) (BPMB-HM) GRADING  This Est: 0.000 This Est: $0.00
B-M2 Total: 0.000 Total: $0.00
83017-3248-04 0100 9006  307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9012 307-03.20 DOLL PRICE ADJUSTMENT FOR AC Bid: 0.000 Unit Price: $1.00
CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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83017-3248-04 0100 9007 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9013 307-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 9008 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9014 307-05.41 DOLL HYDRATE LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0140 402-01 TON BITUMINOUS MATERIAL FOR Bid: 6.000 Unit Price: $795.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0320 402-01 TON BITUMINOUS MATERIAL FOR Bid: 40.000 Unit Price: $795.00
PRIME COAT (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004
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83017-3248-04 0100 0150 402-02 TON AGGREGATE FOR COVER Bid: 22.000 Unit Price: $29.30
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0330 402-02 TON AGGREGATE FOR COVER Bid: 159.000 Unit Price: $29.30
MATERIAL (PC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0160 403-01 TON BITUMINOUS MATERIAL FOR Bid: 7.000 Unit Price: $650.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0340 403-01 TON BITUMINOUS MATERIAL FOR Bid: 15.000 Unit Price: $650.00
TACK COAT (TC) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 9004 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9015 407-07 DOLL DENSITY DEDUCTION Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83017-3248-04 0100 9005 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9016 407-09 DOLL ASPHALT CEMENT CONTENT & Bid: 0.000 Unit Price: $1.00
GRADATION DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0170 411-01.07 TON ACS MIX (PG64-22) GRADING E Bid: 21.000 Unit Price: $98.00
SHOULDER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0350 411-01.10 TON ACS MIX(PG64-22) GRADING D Bid: 2,038.000 Unit Price: $89.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0180 411-02.10 TON ACS MIX(PG70-22) GRADING D Bid: 600.000 Unit Price: $98.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 9000 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9019 411-03.20 DOLL PRICE ADJUSTMENT FOR Bid: 0.000 Unit Price: $1.00
ASPHALT CEMENT CONTENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83017-3248-04 0100 9040 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9041 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 9042 411-03.32 DOLL RIDEABILITY (SP411B) Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 9001 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9020 411-03.40 DOLL MATERIAL VARIATION Bid: 0.000 Unit Price: $1.00
DEDUCTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 9002 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9021 411-05.40 DOLL LIQUID ANTI-STRIP AGENT Bid: 0.000 Unit Price: $1.00
PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83017-3248-04 0100 9003 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9022 411-05.41 DOLL HYDRATED LIME ANTI-STRIP Bid: 0.000 Unit Price: $1.00
AGENT PAYMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0190 411-12.03 L.M. SCORING FOR RUMBLE STRIPE Bid: 0.200 Unit Price: $32,500.00
(NON-CONTINUOUS) (8IN WIDTH)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0200 415-01.01 TON COLD PLANING BITUMINOUS Bid: 394.000 Unit Price: $43.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0360 415-01.01 TON COLD PLANING BITUMINOUS Bid: 99.000 Unit Price: $43.00
PAVEMENT This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0370 604-01.01 C.Y. CLASS A CONCRETE (ROADWAY Bid: 182.000 Unit Price: $390.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0380 604-01.02 LB. STEEL BAR REINFORCEMENT Bid: 33,636.000 Unit Price: $0.77
(ROADWAY) This Est: 0.000 This Est: $0.00
Total: 26,262.000 Total: $20,221.74
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83950-3561-04 0100 9047 604-01.06 C.Y. CLASS A CONCRETE Bid: 0.000 Unit Price: $448.50
ADJUSTMENT (INCREASE)/(Box t¢  This Est: 0.000 This Est: $0.00
Slab type Culvert) Total: 138.930 Total: $62,310.11
83950-3561-04 0500 9017 604-01.08 C.Y. CLASS A CONCRETE (BRIDGE) Bid: 0.000 Unit Price: $204.00
(FOUNDATION LEVELING) This Est: 0.000 This Est: $0.00
Total: 46.200 Total: $9,424.80
0500 9017 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.010 Adj Total: -2.04
83950-3561-04 0500 1310 604-02.03 LB. EPOXY COATED REINFORCING Bid: 227,446.000 Unit Price: $0.87
STEEL This Est: 0.000 This Est: $0.00
Total: 227,018.000 Total: $197,505.66
83950-3561-04 0500 1320 604-03.01 C.Y. CLASS ACONCRETE (BRIDGES) Bid: 460.000 Unit Price: $510.00
This Est: 0.000 This Est: $0.00
Total: 396.570 Total: $202,250.70
83950-3561-04 0500 1330 604-03.02 LB. STEEL BAR REINFORCEMENT Bid: 70,212.000 Unit Price: $0.77
(BRIDGES) This Est: 0.000 This Est: $0.00
Total: 74,719.000 Total: $57,533.63
83950-3561-04 0500 1340 604-03.04 S.Y. PAVEMENT @ BRIDGE ENDS Bid: 512.000 Unit Price: $180.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83950-3561-04 0500 1350 604-03.09 C.Y. CLASS D CONCRETE (BRIDGE Bid: 590.000 Unit Price: $510.00
DECK) This Est: 0.000 This Est: $0.00
Total: 694.000 Total: $353,940.00
83950-3561-04 0500 1360 604-04.01 S.Y. APPLIED TEXTURE FINISH (NEW  Bid: 1,394.000 Unit Price: $5.60
STRUCTURES) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0390 604-04.04 EACH BRIDGE END DRAINS(4'X8") Bid: 2.000 Unit Price: $750.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 1370 604-05.31 S.Y. BRIDGE DECK GROOVING Bid: 2,350.000 Unit Price: $2.85
(MECHANICAL) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0400 604-10.51 S.Y. SCARIFYING Bid: 6,600.000 Unit Price: $1.52
This Est: 0.000 This Est: $0.00
Total: 6,600.000 Total: $10,032.00
0100 0400 ADJUSTMENT Test Report Payment Adjustment Adj This Est 6,600.000 Adj This Est 10,032.00
Adj Total: 0.000 Adj Total: 0.00
83950-3561-04 0500 9018 604-22.50 DOLL DEFECTIVE CONCRETE Bid: 0.000 Unit Price: $1.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83950-3561-04 0500 1380 606-02.03 L.F. STEEL PILES (10 INCH) Bid: 455.000 Unit Price: $33.00
This Est: 0.000 This Est: $0.00
Total: 464.000 Total: $15,312.00
83950-3561-04 0500 1390 606-02.06 EACH PILE TIPS (STEEL PILES, 10 INCH Bid: 15.000 Unit Price: $95.00
This Est: 0.000 This Est: $0.00
Total: 15.000 Total: $1,425.00
83017-3248-04 0100 0210 607-03.02 L.F. 18" CONCRETE PIPE CULVERT Bid: 424.000 Unit Price: $62.65
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 405.000 Total: $25,373.25
83950-3561-04 0100 0410  607-03.02 LF. 18" CONCRETE PIPE CULVERT  Bid: 3,267.000 Unit Price: $62.65
(CLASS II) This Est: 0.000 This Est: $0.00
Total: 3,531.000 Total: $221,217.15
83950-3561-04 0100 0420  607-05.02 L.F. 24" CONCRETE PIPE CULVERT  Bid: 160.000 Unit Price: $72.75
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 160.000 Total: $11,640.00
83950-3561-04 ~ 0100 0430  607-06.02 L.F. 30" CONCRETE PIPE CULVERT  Bid: 154.000 Unit Price: $103.00
(CLASS Il This Est: 0.000 This Est: $0.00
Total: 133.000 Total: $13,699.00
83950-3561-04 0100 0440 607-39.02 L.F. 18" PIPE CULVERT (SIDE DRAIN) Bid: 220.000 Unit Price: $32.35
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 20




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83950-3561-04 0100 0450 610-07.03 L.F. 18" PIPE DRAIN (BRIDGE DRAIN) Bid: 37.000 Unit Price: $25.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0460  611-07.60 EACH 30IN ENDWALL (CROSS DRAIN)  Bid: 2.000 Unit Price: $3,535.00
3:1 This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $21,210.00
83950-3561-04 0100 0470  611-12.02 EACH CATCH BASINS, TYPE 12,>4'-8'  Bid: 11.000 Unit Price: $3.535.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 17.000 Total: $60,095.00
83017-3248-04 0100 0220 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 2.000 Unit Price: $4,550.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0480 611-12.03 EACH CATCH BASINS, TYPE 12,>8'-12 Bid: 11.000 Unit Price: $4,550.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $27,300.00
83950-3561-04 0100 0490 611-12.04 EACH CATCH BASINS, TYPE 12, > 12' - Bid: 2.000 Unit Price: $5,555.00
16' DEPTH This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,555.00
83950-3561-04 0100 0500 611-14.02 EACH CATCH BASINS, TYPE 14, >4'-8' Bid: 2.000 Unit Price: $5,555.00
DEPTH This Est: 0.000 This Est: $0.00
Total: 3.000 Total: $16,665.00
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83017-3248-04 0100 0230 611-14.04 EACH CATCH BASINS, TYPE 14,>12'-  Bid: 1.000 Unit Price: $6.565.00
16" DEPTH This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 1400 615-01.03 L.F. PRESTRESSED CONCRETE Bid: 2,244.000 Unit Price: $145.00
I-BEAM (TYPE IlI) This Est: 0.000 This Est: $0.00
Total: 2,244.000 Total: $325,380.00
83950-3561-04 0500 1410  620-05  L.F. CONCRETE PARAPET WITH Bid: 464.000 Unit Price: $132.00
STRUCTURAL TUBING This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0510 621-03.07 L.F. 48" TEMPORARY DRAINAGE PIPE Bid: 95.000 Unit Price: $45.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0500 1420 625-02.01 V.F. DRILLED SHAFT-SOIL (DIA.) Bid: 104.000 Unit Price: $35.00
This Est: 0.000 This Est: $0.00
Total: 116.580 Total: $4,080.30
83950-3561-04 0500 1430 625-02.13 V.F. DRILLED SHAFT-ROCK (DIA.) Bid: 127.000 Unit Price: $170.00
This Est: 0.000 This Est: $0.00
Total: 99.610 Total: $16,933.70
83017-3248-04 0100 0240 701-01.02 S.F. CONCRETE SIDEWALK (6 ") Bid: 1,945.000 Unit Price: $5.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83017-3248-04 0100 0250 701-02.01 S.F. CONCRETE CURB RAMP Bid: 180.000 Unit Price: $25.25
(RETROFIT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0260 701-02.03 S.F. CONCRETE CURB RAMP Bid: 700.000 Unit Price: $7.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0270 702-01 C.Y. CONCRETE CURB Bid: 20.000 Unit Price: $355.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0280 702-03 C.Y. CONCRETE COMBINED CURB & Bid: 45.000 Unit Price: $232.50
GUTTER This Est: 45.000 This Est: $10,462.50
Total: 45.000 Total: $10,462.50
83950-3561-04 0100 0520 702-03  C.Y. CONCRETE COMBINED CURB&  Bid: 358.000 Unit Price: $232.50
GUTTER This Est: 322.490 This Est: $74,978.93
Total: 322.490 Total: $74,978.93
0100 0520 ADJUSTMENT Test Report Payment Adjustment Adj This Est -2.490 Adj This Est -578.93
Adj Total: -2.490 Adj Total: -578.93
83950-3561-04 0100 0530 705-01.01 L.F. GUARDRAIL AT BRIDGE ENDS Bid: 108.000 Unit Price: $73.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83950-3561-04 0100 9025 705-01.50 L.F. SHOP CURVED GUARDRAIL AT Bid: 0.000 Unit Price: $91.25
BRIDGE ENDS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0290 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 253.000 Unit Price: $19.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0540 705-02.02 L.F. SINGLE GUARDRAIL (TYPE 2) Bid: 135.000 Unit Price: $19.45
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 9011 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $29.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 9032 705-02.50 L.F. SHOP CURVED GUARDRAIL Bid: 0.000 Unit Price: $29.18
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0550 705-04.04 EACH GUARDRAIL TERMINAL (TYPE 21) Bid: 1.000 Unit Price: $1,875.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 24




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83017-3248-04 0100 0300 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 1.000 Unit Price: $2,450.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0560 705-04.07 EACH TAN ENERGY ABSORBING TERM  Bid: 3.000 Unit Price: $2,450.00
(NCHRP 350, TL3) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0310 705-08.51 EACH PORTABLE IMPACT ATTENUATO!I Bid: 2.000 Unit Price: $4,545.00
NCHRP350 TL-3 This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0320 706-01 L.F. GUARDRAIL REMOVED Bid: 360.000 Unit Price: $1.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0570 707-08.11  L.F. HIGH-VISIBILITY CONSTRUCTION Bid: 800.000 Unit Price: $1.25
FENCE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0330 708-02.01 EACH MARKERS (CONCRETE R.O.W. Bid: 7.000 Unit Price: $200.00
POSTS) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0580 709-05.05 TON MACHINED RIP-RAP (CLASS A-3) Bid: 50.000 Unit Price: $30.30
This Est: 0.000 This Est: $0.00
Total: 23.390 Total: $708.72
83950-3561-04 0100 0590 709-05.06 TON MACHINED RIP-RAP (CLASS A-1)  Bid: 400.000 Unit Price: $31.85
This Est: 0.000 This Est: $0.00
Total: 555.430 Total: $17,690.45
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83950-3561-04 0100 0600 709-05.08 TON MACHINED RIP-RAP (CLASS B) Bid: 20.000 Unit Price: $50.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0610 709-05.09 TON MACHINED RIP-RAP (CLASS C) Bid: 2,265.000 Unit Price: $32.00
This Est: 0.000 This Est: $0.00
Total: 505.150 Total: $16,164.80
83017-3248-04 0100 0340 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 940.000 Unit Price: $4.05
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 500.000 Total: $2,025.00
0100 0340 ADJUSTMENT Test Report Payment Adjustment Adj This Est 500.000 Adj This Est 2,025.00
Adj Total: 0.000 Adj Total: 0.00
83950-3561-04 0100 0620 710-02 L.F. AGGREGATE UNDERDRAINS Bid: 3,760.000 Unit Price: $4.05
(WITH PIPE) This Est: 0.000 This Est: $0.00
Total: 4,316.000 Total: $17,479.80
0100 0620 ADJUSTMENT Test Report Payment Adjustment Adj This Est 4,316.000 Adj This Est 17,479.80
Adj Total: 0.000 Adj Total: 0.00
83950-3561-04 0500 1440 710-09.01 L.F. 6" PERFORATED PIPE WITH Bid: 238.000 Unit Price: $22.00
VERTICAL DRAIN SYSTEM This Est: 0.000 This Est: $0.00
Total: 238.000 Total: $5,236.00
0500 1440 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -238.000 Adj Total: -5,236.00

RR004

Page 26




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83950-3561-04 0500 1450 710-09.02 L.F. 6" PIPE UNDERDRAIN Bid: 84.000 Unit Price: $8.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0350 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $9,200.00
This Est: 0.100 This Est: $920.00
Total: 0.800 Total: $7,360.00
83950-3561-04 0100 0630 712-01 LS TRAFFIC CONTROL Bid: 1.000 Unit Price: $36,800.00
This Est: 0.100 This Est: $3,680.00
Total: 0.900 Total: $33,120.00
83017-3248-04 0100 0360 712-02.02 L.F. INTERCONNECTED PORTABLE Bid: 2,000.000 Unit Price: $30.00
BARRIER RAIL This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0370 712-04.01 EACH FLEXIBLE DRUMS Bid: 50.000 Unit Price: $12.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 50.000 Total: $600.00
83950-3561-04 0100 0640 712-04.01 EACH FLEXIBLE DRUMS Bid: 450.000 Unit Price: $12.00
(CHANNELIZING) This Est: 0.000 This Est: $0.00
Total: 75.000 Total: $900.00
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83017-3248-04 0100 0380 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 4.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0650 712-05.01 EACH WARNING LIGHTS (TYPE A) Bid: 16.000 Unit Price: $16.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0390 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 72.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 63.000 Total: $315.00
83950-3561-04 0100 0660 712-06 S.F. SIGNS (CONSTRUCTION) Bid: 68.000 Unit Price: $5.00
This Est: 0.000 This Est: $0.00
Total: 67.500 Total: $337.50
83017-3248-04 0100 0400 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 110.000 Unit Price: $10.10
1) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $727.20
83950-3561-04 0100 0670 712-07.03 L.F. TEMPORARY BARRICADES (TYPE Bid: 90.000 Unit Price: $10.10
1) This Est: 0.000 This Est: $0.00
Total: 72.000 Total: $727.20
83950-3561-04 0100 0680 712-08.03 EACH ARROW BOARD (TYPE C) Bid: 2.000 Unit Price: $1,115.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,115.00
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83950-3561-04 0100 0690  713-01.01 C.Y. CLASS A CONCRETE Bid: 5.000 Unit Price: $580.00
(FOUNDATION FOR SIGN This Est: 0.000 This Est: $0.00
SUPPORTS) Total: 0.000 Total: $0.00
83950-3561-04 0100 0700 713-01.02 LB. STEELBAR Bid: 1,153.000 Unit Price: $3.00
REINFORCEMENT(FOUNDATION  This Est: 0.000 This Est: $0.00
FOR SIGN SUPPORTS) Total: 0.000 Total: $0.00
83950-3561-04 0100 0710 713-06 LB. STEEL I-BEAMS & Bid: 133.000 Unit Price: $4.65
WF-BEAMS(BREAKAWAY) SIGN  This Est: 0.000 This Est: $0.00
SUPPORT Total: 0.000 Total: $0.00
83950-3561-04 0100 0720 713-11.01 LB. "U"SECTION STEEL POSTS Bid: 120.000 Unit Price: $3.05
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0730 713-11.02 LB. PERFORATED/KNOCKOUT Bid: 579.000 Unit Price: $4.00
SQUARE TUBE POST This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0740 713-11.21 EACH P POST SLIP BASE Bid: 2.000 Unit Price: $530.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0750 713-11.23 EACH ROUND POST SLIP BASE Bid: 4.000 Unit Price: $530.25
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83950-3561-04 0100 0760 FLAT SHEET ALUMINUM SIGNS Bid: 71.000 Unit Price: $13.15
(0.080" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0770 FLAT SHEET ALUMINUM SIGNS Bid: 145.000 Unit Price: $13.60
(0.100" THICK) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0410 REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $202.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0780 REMOVAL OF SIGNS, POSTS Bid: 1.000 Unit Price: $808.00
AND FOOTINGS This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0790 SIGN INSTALLATION Bid: 1.000 Unit Price: $2,080.00
(DESCRIPTION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0420 PLASTIC PAVEMENT Bid: 200.000 Unit Price: $21.75
MARKING(CHANNELIZATION This Est: 0.000 This Est: $0.00
STRIPING) Total: 0.000 Total: $0.00

Page 30




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83017-3248-04 0100 0430 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 60.000 Unit Price: $11.65
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0800 716-02.05 L.F. PLASTIC PAVEMENT MARKING Bid: 140.000 Unit Price: $11.65
(STOP LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0440 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 10.000 Unit Price: $136.35
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0810 716-02.06 EACH PLASTIC PAVEMENT MARKING Bid: 12.000 Unit Price: $136.35
(TURN LANE ARROW) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0820 716-02.08 L.F. PLASTIC PAVEMENT MARKING Bid: 300.000 Unit Price: $2.00
(8" DOTTED LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0830 716-03.01 EACH PLASTIC WORD PAVEMENT Bid: 2.000 Unit Price: $230.00
MARKING (ONLY) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0840 716-04.13 EACH PLASTIC PAVEMENT MARKING Bid: 6.000 Unit Price: $200.00
(BIKELANE SYMBOL & ARROW)  This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83017-3248-04 0100 0450  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 2.000 Unit Price: $960.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0850  716-05.01 L.M. PAINTED PAVEMENT MARKING  Bid: 1.000 Unit Price: $960.00
(4" LINE) This Est: 0.000 This Est: $0.00
Total: 0.660 Total: $633.60
83017-3248-04 0100 0460 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 4.000 Unit Price: $2,275.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0860 716-13.01  L.M. SPRAY THERMO PVMT MRKNG Bid: 2.000 Unit Price: $2,275.00
(60 mil) (4IN LINE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83017-3248-04 0100 0470 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $34,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $34,000.00
83950-3561-04 0100 0870 717-01 LS MOBILIZATION Bid: 1.000 Unit Price: $136,000.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $136,000.00
83950-3561-04 0100 0880 730-02.09 EACH SIGNAL HEAD ASSEMBLY (130 Bid: 4.000 Unit Price: $818.10
WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83950-3561-04 0100 0890 730-02.17 EACH SIGNAL HEAD ASSEMBLY (150 Bid: 4.000 Unit Price: $1,250.00
A2H WITH BACKPLATE) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0900 730-03.20 EACH INSTALL PULL BOX (TYPE A) Bid: 7.000 Unit Price: $330.00
This Est: 1.000 This Est: $330.00
Total: 3.000 Total: $990.00
83950-3561-04 0100 0910 730-03.21 EACH INSTALL PULL BOX (TYPE B) Bid: 4.000 Unit Price: $425.00
This Est: 4.000 This Est: $1,700.00
Total: 8.000 Total: $3,400.00
83950-3561-04 0100 0920 730-03.23 EACH INSTALL PULL BOX (FIBER Bid: 6.000 Unit Price: $1,360.00
OPTIC-TYPE A) This Est: 0.000 This Est: $0.00
Total: 6.000 Total: $8,160.00
83950-3561-04 0100 0930 730-03.24 EACH INSTALL PULL BOX (FIBER Bid: 1.000 Unit Price: $1,500.00
OPTIC-TYPE B) This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $3,000.00
83950-3561-04 0100 0940 730-05.01 EACH ELECTRICAL SERVICE Bid: 1.000 Unit Price: $1,220.00
CONNECTION This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0950 730-08.01 L.F. SIGNAL CABLE - 3 CONDUCTOR Bid: 1,069.000 Unit Price: $1.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 33




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83950-3561-04 0100 0960 730-08.02 L.F. SIGNAL CABLE -5 CONDUCTOR Bid: 1,120.000 Unit Price: $1.11
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0970 730-08.03 L.F. SIGNAL CABLE -7 CONDUCTOR Bid: 994.000 Unit Price: $1.31
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 0980 730-12.01 L.F. CONDUIT 1" DIAMETER (PVC) Bid: 1,023.000 Unit Price: $5.05
This Est: 700.000 This Est: $3,535.00
Total: 1,100.000 Total: $5,555.00
83950-3561-04 0100 0990 730-12.02 L.F. CONDUIT 2" DIAMETER (PVC) Bid: 1,198.000 Unit Price: $5.86
This Est: 0.000 This Est: $0.00
Total: 1,720.000 Total: $10,079.20
83950-3561-04 0100 1000 730-12.09 L.F. CONDUIT 3" DIAMETER (RGS) Bid: 437.000 Unit Price: $26.25
This Est: 0.000 This Est: $0.00
Total: 440.000 Total: $11,550.00
83950-3561-04 0100 1010  730-12.13 LF. CONDUIT 2" DIAMETER (JACK Bid: 298.000 Unit Price: $23.50
AND BORE) This Est: 0.000 This Est: $0.00
Total: 340.000 Total: $7,990.00
83950-3561-04 0100 1020 730-13.03 EACH VEHICLE DETECTOR (4 - Bid: 3.000 Unit Price: $366.65
CHANNEL, RACK MOUNT) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83950-3561-04 0100 1030 730-13.07 EACH VEHICLE DETECTOR (SIREN Bid: 3.000 Unit Price: $2,980.50
ACTIVATED PRIORITY CONTROL' This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
0100  103C ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 5,535.00
83950-3561-04 0100 1040 730-14.01 L.F. SHIELDED DETECTOR CABLE Bid: 2,185.000 Unit Price: $1.01
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1050 730-14.02 L.F. SAW SLOT Bid: 1,335.000 Unit Price: $3.75
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1060 730-14.03 L.F. LOOP WIRE Bid: 3,676.000 Unit Price: $0.66
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1070 730-15.32 EACH CABINET (EIGHT PHASE BASE Bid: 1.000 Unit Price: $11,400.00
MOUNTED) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1080 730-16.02 EACH EIGHT PHASE ACTUATED Bid: 1.000 Unit Price: $4,550.00
CONTROLLER This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83950-3561-04 0100 1090 730-23.30 EACH PEDESTAL POLE (DESCRIPTION) Bid: 8.000 Unit Price: $1,290.00
(PEDESTRIAN SIGNAL SUPPORT, This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1100 730-23.36 EACH CANTILEVER SIGNAL SUPPORT Bid: 2.000 Unit Price: $15,655.00
(DESCRIPTION)/(1 ARM @ 60") This Est: 0.000 This Est: $0.00
Total: 0.500 Total: $7,827.50
0100 1100 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 19,038.00
83950-3561-04 0100 1110 730-23.37 EACH CANTILEVER SIGNAL SUPPORT Bid: 1.000 Unit Price: $13,720.00
(DESCRIPTION)/(1 ARM @ 50') This Est: 0.000 This Est: $0.00
Total: 0.250 Total: $3,430.00
0100 1110 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 7,786.00
83950-3561-04 0100 1120 730-23.80 EACH CANTILEVER SIGNAL SUPPORT (  Bid: 1.000 Unit Price: $12,315.00
ARM @ 40) This Est: 0.000 This Est: $0.00
Total: 0.250 Total: $3,078.75
0100 1120 ADJUSTMENT Stockpiled Materials Initial Payment Adj This Est 0.000 Adj This Est 0.00
Adj Total: 0.000 Adj Total: 6,701.00
83950-3561-04 0100 1130 730-26.11 EACH COUNTDOWN PED SGNL HEAD Bid: 8.000 Unit Price: $1,320.00
W/AUDIBLE PUSH BUTTON & 151  This Est: 0.000 This Est: $0.00
SIGN Total: 0.000 Total: $0.00
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83950-3561-04 0100 1140 740-10.03 S.Y. GEOTEXTILE (TYPE III)(EROSION Bid: 30.000 Unit Price: $10.10
CONTROL) This Est: 0.000 This Est: $0.00
Total: 222.220 Total: $2,244.42
83017-3248-04 0100 0480 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 1,000.000 Unit Price: $1.75
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1150 740-10.04 S.Y. GEOTEXTILE (TYPE IV) Bid: 12,096.000 Unit Price: $1.75
(STABILIZATION) This Est: 0.000 This Est: $0.00
Total: 12,000.590 Total: $21,001.03
0100 1150 ADJUSTMENT Test Report Payment Adjustment Adj This Est 0.000 Adj This Est 0.00
Adj Total: -0.590 Adj Total: -1.03
83950-3561-04 0900 1460 791-01.02 L.F. 2IN STEEL GAS MAIN Bid: 50.000 Unit Price: $60.60
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0900 1470 791-01.04 L.F. 4IN STEEL GAS MAIN Bid: 1,800.000 Unit Price: $112.15
This Est: 0.000 This Est: $0.00
Total: 2,664.000 Total: $298,767.60
83950-3561-04 0900 1480 791-04.51 L.F. HDD 2IN POWERCRETE COATED Bid: 150.000 Unit Price: $166.65
STEEL GAS MN This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83950-3561-04 0900 1490  791-04.53 L.F. HDD 4IN POWERCRETE COATED Bid: 175.000 Unit Price: $186.85
STEEL GAS MN This Est: 0.000 This Est: $0.00
Total: 400.000 Total: $74,740.00
83950-3561-04 0900 1500 791-06.31 EACH CONNECT TO 2IN EX. STL MAIN Bid: 1.000 Unit Price: $3,550.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0900 1510 791-06.32 EACH CONNECT TO 4IN EX. STL MAIN Bid: 2.000 Unit Price: $9,600.00
W/ STOPPLE This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $19,200.00
83950-3561-04 0900 1520 791-07.09 EACH 2IN STEEL GAS VALVE Bid: 1.000 Unit Price: $2,025.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0900 1530 791-07.10 EACH 4IN STEEL GAS VALVE Bid: 3.000 Unit Price: $3,550.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 4.000 Total: $14,200.00
83950-3561-04 0900 1540 791-09.07 S.Y. RESTORE GRAVEL Bid: 20.000 Unit Price: $50.00
This Est: 0.000 This Est: $0.00
Total: 12.000 Total: $600.00
83950-3561-04 0900 1550 791-10.05 EACH RETIRE IN PLACE 4IN SERV CUT Bid: 1.000 Unit Price: $5,200.00
& PLUG This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,200.00
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83950-3561-04 0901 1570 795-01.05 L.F. 8IN DIP RESTRAINED JOINT Bid: 140.000 Unit Price: $46.50
WATER LINE This Est: 0.000 This Est: $0.00
Total: 140.000 Total: $6,510.00
83950-3561-04 0901 1580 795-01.14 L.F. 16IN DIP SLIP JOINT WATER LINE Bid: 600.000 Unit Price: $106.05
This Est: 0.000 This Est: $0.00
Total: 600.000 Total: $63,630.00
83950-3561-04 0901 1590 795-03.05 L.F. 6INPVC WATER LINE Bid: 20.000 Unit Price: $29.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0901 1600 795-03.06 L.F. 8INPVC WATER LINE Bid: 750.000 Unit Price: $29.30
This Est: 0.000 This Est: $0.00
Total: 464.000 Total: $13,595.20
83950-3561-04 0901 1610 795-06.09 EACH CONNECT TO 16IN WATER LINE Bid: 2.000 Unit Price: $1,010.00
This Est: 0.000 This Est: $0.00
Total: 2.000 Total: $2,020.00
83950-3561-04 0901 1620  795-07.06 EACH 8IN X 8IN TAPPING SLEEVE AND  Bid: 1.000 Unit Price: $4,050.00
VALVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0901 1630 795-07.18 EACH 16IN X 8IN TAPPING SLEEVE AND Bid: 1.000 Unit Price: $5,050.00
VALVE This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,050.00
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83950-3561-04 0901 1640 795-07.21 EACH 16IN X 16IN TAPPING SLEEVE Bid: 2.000 Unit Price: $15,150.00
AND VALVE This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0901 1650 795-08.04 EACH G6IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $1,620.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $1,620.00
83950-3561-04 0901 1660 795-08.05 EACH 8IN GATE VALVE ASSEMBLY Bid: 1.000 Unit Price: $2,050.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $2,050.00
83950-3561-04 0901 1670 795-09.01 EACH 3/4IN WATER SERVICE METER Bid: 4.000 Unit Price: $1,770.00
ASSEMBLY This Est: 0.000 This Est: $0.00
Total: 8.000 Total: $14,160.00
83950-3561-04 0901 1680 795-09.28 L.F. 3/4IN COPPER SERVICE PIPE Bid: 500.000 Unit Price: $25.25
This Est: 0.000 This Est: $0.00
Total: 383.000 Total: $9,670.75
83950-3561-04 0901 1690 795-11.01 EACH BLOW-OFF ASSEMBLY Bid: 1.000 Unit Price: $1,515.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0901 1700 795-11.02 EACH FIRE HYDRANT ASSEMBLY Bid: 2.000 Unit Price: $5,355.00
This Est: 0.000 This Est: $0.00
Total: 1.000 Total: $5,355.00
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83950-3561-04 0901 1710 795-13.01 LB. DIFITTINGS Bid: 1,200.000 Unit Price: $8.10
This Est: 0.000 This Est: $0.00
Total: 4,163.000 Total: $33,720.30
83950-3561-04 0900 1560  795-14.02 C.Y. CLASS B CONCRETE Bid: 10.000 Unit Price: $355.00
This Est: 0.000 This Est: $0.00
Total: 21.500 Total: $7,632.50
83950-3561-04 0901 1720 795-14.02 C.Y. CLASS B CONCRETE Bid: 15.000 Unit Price: $355.00
This Est: 0.000 This Est: $0.00
Total: 11.500 Total: $4,082.50
83950-3561-04 0901 1730 795-14.10 S.Y. RESTORE GRAVEL Bid: 20.000 Unit Price: $20.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0901 1740  795-15.25 L.F. 16IN STEEL CASING PIPE OPEN  Bid: 135.000 Unit Price: $106.05
CUT METHOD This Est: 0.000 This Est: $0.00
Total: 135.000 Total: $14,316.75
83950-3561-04 0100 1160 801-01 UNIT SEEDING (WITH MULCH) Bid: 30.000 Unit Price: $20.50
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1170 801-01.02 UNIT CROWN VETCH MIXTURE (WITH Bid: 88.000 Unit Price: $20.50
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00

RR004

Page 41




Print Date:
JJ07919

12/13/2016

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION
Estimate Summary to Contractor Report

Line Primary/

Project Number| Cat# |Item#| Item Code |Units |Supplemental Description Total Item Quantity Total Amount
83017-3248-04 0100 9500 801-01.07 UNIT TEMPORARY SEEDING (WITH Bid: 0.000 Unit Price: $26.25
MULCH) This Est: 0.000 This Est: $0.00
Total: 247.000 Total: $6,483.75
83950-3561-04 0100 1180 801-02 UNIT SEEDING (WITHOUT MULCH) Bid: 10.000 Unit Price: $20.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1190 801-02.08 UNIT TEMPORARY SEEDING (WITHOU  Bid: 10.000 Unit Price: $20.00
MULCH) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1200 801-03 M.G. WATER (SEEDING & SODDING) Bid: 18.000 Unit Price: $10.00
This Est: 0.000 This Est: $0.00
Total: 12.300 Total: $123.00
83950-3561-04 0100 9033 801-06 UNIT MULCH Bid: 0.000 Unit Price: $12.30
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
83950-3561-04 0100 1210 803-01 S.Y. SODDING (NEW SOD) Bid: 17,500.000 Unit Price: $1.80
This Est: 0.000 This Est: $0.00
Total: 4,166.670 Total: $7,500.01
83950-3561-04 0100 1220 805-12.02 S.Y. EROSION CONTROL BLANKET Bid: 14,680.000 Unit Price: $0.86
(TYPEII) This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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83950-3561-04 0100 1230 806-02.03 CYCL PROJECT MOWING Bid: 4.000 Unit Price: $1,000.00
This Est: 0.000 This Est: $0.00
Total: 0.000 Total: $0.00
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